U.S. ATLAS

1.1 Silicon ETC 04
WBS 1.1.1 Pixels Schedule

2004 2005 2006

ID |WBS Task Name Duration |  Start Finish |[1[2[3[4[1]2][3]4]1]2]3]4]1
1 111 US ATLAS Pixel Project 1776 d Fri 10/1/99 Mon 7/24/06 i
2 1.1.1.1 Mechanics 994 d Tue 10/1/02 Mon 7/24/06
3 1.1.1.141 Design 261d Fri 10/1/04 Fri 9/30/05
4 Mechanics Engineering FY05 $s 261d Fri 10/1/04 Fri 9/30/05 L I LBLs TR pRJ[
5 PP1 Interfaces PRR od Wed 2/23/05 Wed 2/23/05 ‘ 2/23
6 1.1.1.1.2 Development/Prototypes 580 d Tue 10/1/02 Mon 12/20/04 _
7 Development/Prototypes FY05 $s 186 d Wed 10/1/03 Wed 6/16/04 —
8 Service panel/PP1 development 580d Tue 10/1/02 Mon 12/20/04
9 Service panel/PP1 development complete od Mon 12/20/04 Mon 12/20/04 ‘ 12/20
10 1.1.1.1.3 Production 994 d Tue 10/1/02 Mon 7/24/06 _
11 Production FY05 $s 261d Fri 10/1/04 Fri 9/30/05 LBLs PM PRJ[
12 Production FY06 $s 60d Mon 10/3/05 Fri 12/23/05 D
13 Disk Sector Fabrication 700d Tue 10/1/02 Mon 6/6/05 |
14 Support tube fabrication 400d Fri 8/1/03 Thu 2/10/05 F
15 Service panel/PP1 fabrication 452 d Thu 4/1/04 Fri 12/23/05 |
16 Disk Assembly/Test 146 d Mon 1/10/05 Mon 8/1/05 E:l
17 Sil L2/9; Sil L3/1 Disk System at CERN od Mon 8/29/05 Mon 8/29/05 ‘] 8/29
18 Beam pipe support fabrication 350d Wed 10/1/03 Tue 2/1/05
19 Trial assembly pixel package/PST 20d Fri 2/11/05 Thu 3/10/05
20 PST at CERN od Thu 6/2/05 Thu 6/2/05 6/2
21 TC PST RFI date od Wed 11/30/05 Wed 11/30/05 ‘ 11/30
22 System Assembly/Test at CERN 270d Wed 6/15/05 Tue 6/27/06 u
23 Pixel System Ready for Installation od Tue 6/27/06 Tue 6/27/06 ‘ 6/27
24 TC RFI date for pixel installation od Tue 2/7/06 Tue 2/7/06 ‘ 217
25 Start pixel in-pit installation od Mon 7/24/06 Mon 7/24/06 ‘ 712
26
27 1.1.1.2 Sensors od Fri 10/1/99 Fri 10/1/99

ETCOS5Pixel Fri 10/22/04
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U.S. ATLAS
1.1 Silicon ETC 04
WBS 1.1.1 Pixels Schedule

2004 2005 2006
ID |WBS Task Name Duration |  Start Finish |[1[2[3[4[1]2][3]4]1]2]3]4]1
28
29 1113 Electronics 393d Wed 10/1/03 Fri 4/1/05 i
30 1.1.1.33 Production 393d Wed 10/1/03 Fri 4/1/05 =
31 Production FY05 $s 131d Fri 10/1/04 Fri 4/1/05 |
32 FE Production 290d Wed 10/1/03 Tue 11/9/04
33 100% FE wafers complete delivery 0d Tue 11/9/04 Tue 11/9/04 é 11/9
34 Test FE IBM wafers 350d Mon 12/1/03 Fri 4/1/05 b
35 FE Testing complete od Fri 4/1/05 Fri 4/1/05 ‘ 4/1
36
37 1.1.1.4 Flex Hybrids/Optical Hybrids 590 d Mon 9/1/03 Fri 12/2/05 i
38 1.1.1.43 Production 590 d Mon 9/1/03 Fri 12/2/05 =
39 Hybrids Production FY05 $s 101d Fri 10/1/04 Fri 2/18/05 ‘ UOKET PRJ[1 o/o],OSU
40 Flex Hybrid Production/Load 345d Mon 9/1/03 Fri 12/24/04 b
41 Flex complete od Fri 12/24/04 Fri 12/24/04 ‘ 12/24
42 Flex testing 375d Mon 9/15/03 Fri 2/18/05 b
43 Flex testing complete od Fri 2/18/05 Fri 2/18/05 ‘ 2/18
44 Optical Production/Test 328d Wed 9/1/04 Fri 12/2/05
45 First optical boards od Tue 11/9/04 Tue 11/9/04 i}’ 11/9
46 Optical production/test complete od Fri 12/2/05 Fri 12/2/05 ‘ 12/2
47
48 11.1.5 400d Mon 12/15/03 Fri 6/24/05 #
49 1.1.1.5.3 Production 400d Mon 12/15/03 Fri 6/24/05 *
50 Modules Production FY05 $s 9d Fri 10/1/04 Wed 10/13/04 H
51 FE Wafer Bump Deposition 280d Mon 12/15/03 Fri 1/7/05 ‘
52 FE wafer thinning 280d Mon 1/12/04 Fri 2/4/05 |
53 FE Wafer Dicing 280d Mon 1/12/04 Fri 2/4/05 |
54 FE Die sort 370d Mon 1/19/04 Fri 6/17/05 ‘
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U.S. ATLAS

1.1 Silicon ETC 04

WBS 1.1.1 Pixels Schedule

2004 2005 2006
ID |WBS Task Name Duration |  Start Finish |[1[2[3[4[1]2][3]4]1]2]3]4]1
55 Bare module production/testing 320d Mon 2/2/04 Fri 4/22/05 li{ |
56 Module assembly/test 340d Mon 2/16/04 Fri 6/3/05 b
57 Complete testing modules od Fri 6/3/05 Fri 6/3/05 ‘ 6/3
58 Module attach to disk sectors 190 d Mon 9/27/04 Fri 6/17/05
59 Test disk sectors 190 d Mon 10/4/04 Fri 6/24/05 —h
60 Complete testing disk sectors od Fri 6/24/05 Fri 6/24/05 ‘ 6/24
61
62 1.1.1.6 Beam/System Test Support 261d Fri 10/1/04 Fri 9/30/05 _
63 System Test Support 261d Fri 10/1/04 Fri 9/30/05 ﬁ
64 System Test Support FY05 $s 261d Fri 10/1/04 Fri 9/30/05

LBLj PM PRJ[
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